
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 11/01/2014

to 11/25/2014

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0011

12/01/2014

Contract Location: Time Allowed:

 A BRIDGE AND APPROACHES ON SR 128 OVER THE FLINT RIVER.

 

Contractor:

ROBINSON PAVING COMPANY Date Let:

P. O. BOX 12266 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31917-2266 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTFIELD INSURANCE COMPANY OF OHIO

09/20/2013

10/04/2013

11/13/2013

11/15/2013

01/06/2014

00/00/0000

00/00/0000

685 Days

09/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 54.89

376 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,538,536.36

$6,384,498.49

$4,062,523.85

29.46%

Counties:

Crawford Taylor

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

333205-      $6,538,536.36 $6,384,498.49 $4,062,523.85 37.87% $627,061.04

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 11/01/2014

to 11/25/2014

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0011

12/01/2014

Project Number: 333205-      SR 128 - BRIDGE REPL

 

BRST0-0154-01(012)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,540,951.13 $1,479,161.21 $61,789.92

Non-Participating $385,237.76 $369,790.26 $15,447.50

Total Earnings $1,926,188.89 $1,848,951.47 $77,237.42

Stockpiled Materials $549,823.62 $0.00 $549,823.62

Gross Earnings $2,476,012.51 $1,848,951.47 $627,061.04

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,476,012.51 $1,848,951.47

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $627,061.04

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 11/01/2014

to 11/25/2014

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0011

12/01/2014

Project Number 333205-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .489

 29400.000 .044

BRST0-0154-01(012)

 

.533 $1,293.60 $15,670.20

0025 210-0100     GRADING COMPLETE - LS  1.000 .779

 1241726.000 .003

BRST0-0154-01(012)

 

.782 $3,725.18 $971,029.73

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  7,393.000 4,711.970

 22.500 538.600

 

 

5,250.570 $12,118.50 $118,137.83

0040 318-3000     AGGR SURF CRS TN  1,100.000 1,034.610

 21.000 19.590

 

 

1,054.200 $411.39 $22,138.20

0090 634-1200     RIGHT OF WAY MARKERS EA  41.000 42.000

 200.000 .000

 

 

42.000 $.00 $8,400.00

0112 643-4000     WOVEN WIRE FENCE LF  2,170.000 2,719.000

 7.900 .000

 

 

2,719.000 $.00 $21,480.10

0116 999-8000     BOAT RAMP SY  1,541.000 88.889

 94.500 262.220

 

 

351.109 $24,779.79 $33,179.80

Category Amount: $42,328.46 $1,190,035.86

Category Number: 0020 DRAINAGE

0118 207-0203     FOUND BKFILL MATL, TP II CY  47.000 167.722

 55.000 2.296

 

 

170.018 $126.28 $9,350.99



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 11/01/2014

to 11/25/2014

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0011

12/01/2014

Project Number 333205-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0140 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  213.000 232.000

 52.530 .000

 

 

232.000 $.00 $12,186.96

0141 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  97.000 104.000

 65.360 .000

 

 

104.000 $.00 $6,797.44

0147 550-3518     SAFETY END SECTION 18 IN, STORM DRAIN, 6:1 SLOPEEA  2.000 4.000

 1142.130 .000

 

 

4.000 $.00 $4,568.52

0149 550-3524     SAFETY END SECTION 24 IN, STORM DRAIN, 6:1 SLOPEEA  2.000 4.000

 1802.000 .000

 

 

4.000 $.00 $7,208.00

Category Amount: $126.28 $40,111.91

Category Number: 0030 TEMPORARY EROSION CONTROL

0170 163-0232     TEMPORARY GRASSING AC  16.000 2.537

 100.000 1.050

 

 

3.587 $105.00 $358.70

0175 163-0240     MULCH TN  139.000 115.852

 185.000 9.570

 

 

125.422 $1,770.45 $23,203.07

0205 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 1.500

 6500.000 .000

34+50

 

1.500 $.00 $9,750.00

0280 167-1500     WATER QUALITY INSPECTIONS MO  22.000 10.000

 603.750 2.000

 

 

12.000 $1,207.50 $7,245.00



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 11/01/2014

to 11/25/2014

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0011

12/01/2014

Project Number 333205-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0290 171-0030     TEMPORARY SILT FENCE, TYPE C LF  16,893.000 8,617.500

 4.000 74.250

 

 

8,691.750 $297.00 $34,767.00

0300 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  3,013.000 3,373.500

 1.000 .000

 

 

3,373.500 $.00 $3,373.50

Category Amount: $3,379.95 $78,697.27

Category Number: 0040 PERMANENT EROSION CONTROL

0325 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  287.000 .000

 65.000 312.889

 

 

312.889 $20,337.79 $20,337.79

0329 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  98.000 118.112

 60.000 .000

 

 

118.112 $.00 $7,086.72

0330 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  161.000 960.611

 65.000 .000

 

 

960.611 $.00 $62,439.72

0335 603-7000     PLASTIC FILTER FABRIC SY  611.000 926.223

 4.000 312.889

 

 

1,239.112 $1,251.56 $4,956.45

0350 700-8000     FERTILIZER MIXED GRADE TN  11.000 2.809

 525.000 .210

 

 

3.019 $110.25 $1,584.98

Category Amount: $21,699.60 $96,405.66

Category Number: 0060 BRIDGE

0470 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  1,537.000 .000

 148.000 .000

1

 

.000 $.00 $0.00



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 11/01/2014

to 11/25/2014

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0011

12/01/2014

Project Number 333205-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE

0475 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  3,097.000 .000

 205.750 .000

1

 

.000 $.00 $0.00

0490 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  2,300.000 1,066.624

 62.500 155.250

 

 

1,221.874 $9,703.13 $76,367.13

0495 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  480.000 545.250

 78.000 .000

 

 

545.250 $.00 $42,529.50

Category Amount: $9,703.13 $118,896.63

Project Total Amount: $77,237.42 $1,926,188.89


